



FBRMPO September Amendments

TIP/STIP No.	Jurisdiction/Project Name/Limits	Category	Amendment Description	Funding Type	Current Phase	Funding Amt	FY
B-5898	US 23/ US 74 - Replace bridge over US 19 & US 23	Bridge Project	TO ALLOW ADDITIONAL TIME FOR PRELIMINARY ENGINEERING, DELAY CONSTRUCTION FROM FY 22 TO FY 24.	NHPB	Construction	\$1,292,000	2024
				NHFP	Construction	\$1,808,000	2025
B-5929	Hendersonville TRACY GROVE ROAD - Replace bridge over Devil's Fork Creek	Bridge Project	TO ALLOW ADDITIONAL TIME FOR RIGHT-OF-WAY ACQUISITION AND UTILITY RELOCATION, DELAY CONSTRUCTION FROM FY 22 TO FY 23	BGOFF	Construction	\$920,000	2023
				Local Match	Construction	\$230,000	2023
BL-0008	CLEAR CREEK GREENWAY/ HENDERSONVILLE - Construct Multi-Use Path (Berkeley Mills Park - Lakewood Rd)	Non-Highway (Bike & Ped)	REMOVE RIGHT-OF-WAY AT THE REQUEST OF THE DIVISION.	BGDA	Engineering	\$610,000	2022
				Local Match	Engineering	\$152,000	2022
				BGDA	Construction	\$1,077,000	2024
				Local Match	Construction	\$269,000	2024



FBRMPO September Amendments

TIP/STIP No.	Jurisdiction/Project Name/Limits	Category	Amendment Description	Funding Type	Current Phase	Funding Amt	FY
EB-5919	MCDOWELL STREET CHOCTAW STREET - Pedestrian Improvements (Choctaw St - Biltmore Ave)	Non-Highway (Bike & Ped)	DELETE PROJECT AT THE REQUEST OF MPO.	Local Match	Engineering	\$20,000	2020
				TAANY	Engineering	\$80,000	2020
				Local Match	Right-of-Way	\$5,000	2022
				TAANY	Right-of-Way	\$21,000	2022
				Local Match	Construction	\$64,000	2024
				TAANY	Construction	\$256,000	2024
HB-0002	I-40 - Replace bridge over SR (Beaverdam Rd)	Bridge Project	TO ALLOW ADDITIONAL TIME FOR PRELIMINARY ENGINEERING, DELAY RIGHT-OF-WAY FROM FY 22 TO FY 23.	BFP	Right-of-Way	\$2,000,000	2023
				BFP	Construction	\$3,900,000	2024
				BFP	Construction	\$3,900,000	2025
HB-0003	I-40 - Replace bridge over SR 1550 (Incinerator Rd)	Bridge Project	TO ALLOW ADDITIONAL TIME FOR PRELIMINARY ENGINEERING, DELAY RIGHT-OF-WAY FROM FY 22 TO FY 23 AND CONSTRUCTION FROM FY 23 TO FY 24	BFP	Right-of-Way	\$1,000,000	2023
				BFP	Construction	\$3,550,000	2024
				BFP	Construction	\$3,550,000	2025



FBRMPO September Amendments

TIP/STIP No.	Jurisdiction/Project Name/Limits	Category	Amendment Description	Funding Type	Current Phase	Funding Amt	FY
HB-0004	I-40 - Replace bridge over NC 215 (Champion Dr)	Bridge Project	TO ALLOW ADDITIONAL TIME FOR PRELIMINARY ENGINEERING, DELAY RIGHT-OF-WAY FROM FY 22 TO FY 23.	BFP	Right-of-Way	\$1,000,000	2023
				BFP	Construction	\$3,650,000	2023
				BFP	Construction	\$3,650,000	2024
HL-0014	SR 3214 (BILTMORE AVENUE) - INSTALL A TRAFFIC SIGNAL AND CONSTRUCT PEDESTRIAN IMPROVEMENTS. (SR 3214 (Biltmore Ave) - White Fawn Dr.)	Highway & Intersection	TO ALLOW ADDITIONAL TIME FOR PRELIMINARY ENGINEERING, DELAY RIGHT-OF-WAY FROM FY 22 TO FY 23.	BGANY	Engineering	\$28,000	2022
				BGDA	Engineering	\$32,000	2022
				Local Match	Engineering	\$15,000	2022
				BGANY	Right-of-Way	\$20,000	2023
				Local Match	Right-of-Way	\$5,000	2023
				BGANY	Construction	\$272,000	2023
				Local Match	Construction	\$68,000	2023
I-2513AA	I-40 - Reconstruct Pavement (SR 1224 (Monte Vista Rd) - Pavement Joint West of SR 3412 (Sand Hill Rd))	Interstate Project	TO ALLOW ADDITIONAL TIME FOR PRELIMINARY ENGINEERING, DELAY RIGHT-OF-WAY FROM FY 22 TO FY 23 AND CONSTRUCTION FROM FY 23 TO FY 24.	NHPIM	Right-of-Way	\$1,900,000	2023
				NHPIM	Utilities	\$100,000	2023
				NHPIM	Construction	\$7,636,000	2024
				NHPIM	Construction	\$12,487,000	2025
				NHPIM	Construction	\$8,425,000	2026
				NHPIM	Construction	\$1,152,000	2027



FBRMPO September Amendments

TIP/STIP No.	Jurisdiction/Project Name/Limits	Category	Amendment Description	Funding Type	Current Phase	Funding Amt	FY
I-2513AB	I-26, I-40, I-26/I-40 AND I 40/US 19/23 -WIDEN I-40 EASTBOUND TO I-26 EASTBOUND RAMP, WIDEN I-26 WESTBOUND BETWEEN I-40 RAMPS, CONSTRUCT NEW I-40 WESTBOUND TO US 19/23 (SMOKEY PARK HIGHWAY) NORTHBOUND RAMP	Interstate Project	TO ALLOW ADDITIONAL TIME FOR PRELIMINARY ENGINEERING, DELAY RIGHT-OF-WAY FROM FY 22 TO FY 23 AND CONSTRUCTION FROM FY 23 TO FY 24.	NHP NHP NHP NHP	Right-of-Way Construction Construction Construction	\$3,400,000 \$6,345,000 \$9,888,000 \$3,967,000	2023 2024 2025 2026



FBRMPO September Amendments

TIP/STIP No.	Jurisdiction/Project Name/Limits	Category	Amendment Description	Funding Type	Current Phase	Funding Amt	FY
I-2513AC	I-40/I-26 - Widen to Six Lane Freeway (North of I-40 - SR 3548 (Haywood Rd))	Interstate Project	TO ALLOW ADDITIONAL TIME FOR PRELIMINARY	T	Build NC ROW	\$1,802,000	2023
			ENGINEERING, DELAY RIGHT-OF-WAY FROM FY 22 TO FY 23.	T	Right-of-Way	\$6,325,000	2023
				T	Utilities	\$1,500,000	2023
				T	Build NC ROW	\$901,000	2024
				T	Build NC CST	\$3,887,000	2024
				T	Right-of-Way	\$12,650,000	2024
				T	Utilities	\$1,500,000	2024
				T	Build NC ROW	\$901,000	2025
				T	Build NC CST	\$3,887,000	2025
				T	Right-of-Way	\$6,325,000	2025
				T	Construction	\$14,460,000	2025
				T	Build NC CST	\$3,887,000	2026
				T	Build NC ROW	\$901,000	2026
				T	Construction	\$43,160,000	2026
				T	Build NC ROW	\$901,000	2027
				T	Build NC CST	\$3,887,000	2027
				T	Construction	\$36,520,000	2027
				T	Build NC ROW	\$901,000	2028
				T	Build NC CST	\$3,887,000	2028
				T	Construction	\$26,560,000	2028
	T	Build NC ROW	\$901,000	2029			
	T	Build NC CST	\$3,887,000	2029			
	T	Build NC CST	\$34,983,000	Post			
	T	Build NC ROW	\$6,307,000	Post			



FBRMPO September Amendments

TIP/STIP No.	Jurisdiction/Project Name/Limits	Category	Amendment Description	Funding Type	Current Phase	Funding Amt	FY
U-6160	US 19 (SOCO ROAD) - Modernize Roadway (SR 1304 (Fie Top Rd at Ghost Town in the Sky) - Blue Ridge Parkway)	Highway & Intersection	DELETE PROJECT AT THE REQUEST OF THE DIVISION.	BGLT5	Right-of-Way	\$14,700,000	Post
				BGLT5	Construction	\$20,201,000	Post
				BGLT5	Utilities	\$400,000	Post

U-6251B	US 19/23 (SMOKEY PARK HIGHWAY) - Construct final intersection improvements (Enka Heritage Road -)	Highway & Intersection	TO ALLOW ADDITIONAL TIME FOR RIGHT-OF-WAY ACQUISITION, DELAY CONSTRUCTION FROM FY 22 TO FY 23.	ADHSL	Right-of-Way	\$900,000	2022
				ADHSL	Construction	\$4,000	2023
				Local Match	Construction	\$1,000	2023
				State	Construction	\$2,000	2023
				ADHSL	Construction	\$396,000	2024
				Local Match	Construction	\$34,000	2024
				State	Construction	\$198,000	2024

Add

TIP/STIP No.	Jurisdiction/Project Name/Limits	Category	Amendment Description	Funding Type	Current Phase	Funding Amt	FY
B-3186	US 23/US 74 - Replace Bridge over Richland Creek	Bridge Project	TO ALLOW ADDITIONAL TIME FOR PRELIMINARY ENGINEERING, DELAY CONSTRUCTION FROM FY 22 TO FY 24.	NHPB	Construction	\$2,078,000	2024
				NHPB	Construction	\$3,308,000	2025
				NHPB	Construction	\$714,000	2026