



## PROPOSED FINAL 2024-2033 STATE TRANSPORTATION IMPROVEMENT PROGRAM

NOTES: COSTS AND SCHEDULES ARE AS OF MARCH 31, 2023 AND ARE SUBJECT TO CHANGE. PRIORITIZATION STATUS IS BASED ON THE FIRST YEAR OF RIGHT-OF-WAY, UTILITIES, OR CONSTRUCTION FUNDING. IF THE FIRST YEAR OF RIGHT-OF-WAY, UTILITIES, OR CONSTRUCTION FUNDING IS SCHEDULED ON OR BEFORE FISCAL YEAR 2028, THE PROJECT IS CONSIDERED "SCHEDULED FOR DELIVERY" AND DOES NOT HAVE TO BE REPRIORITIZED.

ESSENTIAL PROJECT INFORMATION							PRIORITIZATION	SCHEDULE INFORMATION			
COUNTY(S)	ROUTE/CITY	DESCRIPTION	MODE	DIVISION(S)	MPOs/RPOs	PROJECT ID	PRIORITIZATION STATUS FINAL 2024-2033 STIP (MARCH 2023)	RIGHT-OF-WAY SCHEDULE FINAL 2024-2033 STIP (MARCH 2023)	UTILITIES SCHEDULE FINAL 2024-2033 STIP (MARCH 2023)	CONSTRUCTION SCHEDULE FINAL 2024-2033 STIP (MARCH 2023)	CONSTRUCTION DRAFT STIP TO FINAL STIP CHANGE
BUNCOMBE	DEAVERVIEW ROAD	US 19/23/74A (PATTON AVENUE) TO WESTMORE DRIVE IN ASHEVILLE. CONSTRUCT SIDEWALK.	BIKE/PED	13	FRENCH BROAD RIVER MPO	EB-5965	SCHEDULED FOR DELIVERY	2026	N/A	2027	NO CHANGE
BUNCOMBE	MCDOWELL STREET CHOCTAW STREET	SOUTHSIDE AVENUE TO CHOCTAW STREET AT BILTMORE AVENUE. CONSTRUCT PEDESTRIAN IMPROVEMENTS.	BIKE/PED	13	FRENCH BROAD RIVER MPO	EB-5919	SCHEDULED FOR DELIVERY	2022	2022	2024	NO CHANGE
BUNCOMBE	NORTH RAD GREENWAY	CONSTRUCT MULTI-USE PATH ALONG RIVERSIDE DRIVE FROM HILL STREET TO US 19/23/70 AT BROADWAY	BIKE/PED	13	FRENCH BROAD RIVER MPO	EB-5822	SCHEDULED FOR DELIVERY	2023	N/A	2025	NO CHANGE
BUNCOMBE	ASHEVILLE	US 19 (PATTON AVENUE) AND NC 63 (NEW LEICESTER HIGHWAY). CONSTRUCT FINAL INTERSECTION IMPROVEMENTS.	HIGHWAY	13	FRENCH BROAD RIVER MPO	U-5971B	WILL BE REPRIORITIZED	NOT FUNDED	NOT FUNDED	NOT FUNDED	NO CHANGE
BUNCOMBE	ASHEVILLE	NC 63 (NEW LEICESTER HIGHWAY), US 19/23 (PATTON AVENUE) TO NEWFOUND ROAD. CONSTRUCT ACCESS MANAGEMENT IMPROVEMENTS.	HIGHWAY	13	FRENCH BROAD RIVER MPO	U-5972	WILL BE REPRIORITIZED	NOT FUNDED	NOT FUNDED	NOT FUNDED	NO CHANGE
BUNCOMBE	I-26 (US 19/US 23)	SR 1781 (BROADWAY STREET) TO US 25/70	HIGHWAY	13	FRENCH BROAD RIVER MPO	A-0010AA	SCHEDULED FOR DELIVERY	2028	2028	2031	NO CHANGE
BUNCOMBE	I-26/I-240	NORTH OF I-40 TO SR 3548 (HAYWOOD ROAD). WIDEN TO SIX LANE FREEWAY.	HIGHWAY	13	FRENCH BROAD RIVER MPO	I-2513AC	SCHEDULED FOR DELIVERY	2023	2023	2024	NO CHANGE
BUNCOMBE	I-26/I-240	I-26/I-40/I-240 FINAL INTERCHANGE IMPROVEMENTS	HIGHWAY	13	FRENCH BROAD RIVER MPO	I-2513C	WILL BE REPRIORITIZED	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE
BUNCOMBE	I-40	I-40/SR 1228 (LIBERTY ROAD). CONVERT GRADE SEPARATION TO AN INTERCHANGE AND CONSTRUCT TWO LANE ROADWAY NORTH OF I-40 TO SR 1224 AND FOUR LANE ROADWAY SOUTH OF I-40 TO US 19/US 23/NC 151 WITH PARTS ON NEW LOCATION.	HIGHWAY	13	FRENCH BROAD RIVER MPO	I-4759	SCHEDULED FOR DELIVERY	UNDERWAY	UNDERWAY	2026	1 YEAR DELAY
BUNCOMBE	I-40	I-240 / US 74 ALTERNATE INTERCHANGE. IMPROVE INTERCHANGE.	HIGHWAY	13	FRENCH BROAD RIVER MPO	I-6018	WILL BE REPRIORITIZED	NOT FUNDED	NOT FUNDED	NOT FUNDED	NO CHANGE
BUNCOMBE	I-40	SR 2838 (PORTERS COVE ROAD) INTERCHANGE. IMPROVE INTERCHANGE.	HIGHWAY	13	FRENCH BROAD RIVER MPO	I-6021	WILL BE REPRIORITIZED	NOT FUNDED	NOT FUNDED	NOT FUNDED	NO CHANGE
BUNCOMBE	I-40	SR 1200 (WIGGINS ROAD) TO SR 1224 (MONTE VISTA ROAD). ADD ADDITIONAL LANES.	HIGHWAY	13	FRENCH BROAD RIVER MPO	I-6054C	WILL BE REPRIORITIZED	NOT FUNDED	NOT FUNDED	NOT FUNDED	NO CHANGE
BUNCOMBE	I-40, I-26	SR 3548 (HAYWOOD ROAD) TO US 19/23 AT SR 1781 (BROADWAY)	HIGHWAY	13	FRENCH BROAD RIVER MPO	I-2513B	SCHEDULED FOR DELIVERY	2024	2024	2024	NO CHANGE
BUNCOMBE	NC 112 (SARDIS ROAD/ SANDHILL ROAD)	NC 191 (BREVARD ROAD) TO US 19/23 (SMOKEY PARK HIGHWAY). WIDEN ROADWAY.	HIGHWAY	13	FRENCH BROAD RIVER MPO	U-6047	SCHEDULED FOR DELIVERY	2028	2028	2031	3 YEAR DELAY
BUNCOMBE	NC 191 (BREVARD ROAD - OLD HAYWOOD ROAD)	SR 3498 (LEDBETTER ROAD) TO NORTH OF BLUE RIDGE PARKWAY.	HIGHWAY	13	FRENCH BROAD RIVER MPO	U-3403B	WILL BE REPRIORITIZED	NOT FUNDED	NOT FUNDED	NOT FUNDED	NO CHANGE
BUNCOMBE	NC 81 (SWANNANOVA RIVER ROAD)	SR 3214 (BILTMORE AVENUE) TO US 74A (SOUTH TUNNEL ROAD). WIDEN EXISTING ROADWAY.	HIGHWAY	13	FRENCH BROAD RIVER MPO	U-5832	SCHEDULED FOR DELIVERY	2028	2028	2030	NO CHANGE

ESSENTIAL PROJECT INFORMATION							PRIORITIZATION	SCHEDULE INFORMATION				
COUNTY(S)	ROUTE/CITY	DESCRIPTION	MODE	DIVISION(S)	MPOs/RPOs	PROJECT ID	PRIORITIZATION STATUS FINAL 2024-2033 STIP (MARCH 2023)	RIGHT-OF-WAY SCHEDULE FINAL 2024-2033 STIP (MARCH 2023)	UTILITIES SCHEDULE FINAL 2024-2033 STIP (MARCH 2023)	CONSTRUCTION SCHEDULE FINAL 2024-2033 STIP (MARCH 2023)	CONSTRUCTION DRAFT STIP TO FINAL STIP CHANGE	
BUNCOMBE	NC 81 (SWANNANOVA RIVER ROAD)	US 70 (TUNNEL ROAD) TO US 74 (SOUTH TUNNEL ROAD). UPGRADE ROADWAY.	HIGHWAY	13	FRENCH BROAD RIVER MPO	U-6046	WILL BE REPRIORITIZED	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE	
BUNCOMBE	RIVERWAY MULTI-MODAL NETWORK	CRAVEN STREET BRIDGE IMPROVEMENTS OVER THE FRENCH BROAD RIVER	HIGHWAY	13	FRENCH BROAD RIVER MPO	U-5019E	SCHEDULED FOR DELIVERY	N/A	N/A	2024	NO CHANGE	
BUNCOMBE	SR 1332 (NORTH LOUISIANA AVENUE)	US 19/23 (PATTON AVENUE) TO SR 1338 (EMMA ROAD). MODERNIZE ROADWAY.	HIGHWAY	13	FRENCH BROAD RIVER MPO	U-6162	WILL BE REPRIORITIZED	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE	
BUNCOMBE	SR 1477 (RIVERSIDE DRIVE)	SR 1517 (HILL STREET) TO SR 1781 (BROADWAY STREET)	HIGHWAY	13	FRENCH BROAD RIVER MPO	I-2513D	SCHEDULED FOR DELIVERY	2024	2024	2024	NO CHANGE	
BUNCOMBE	SR 2002 (RICEVILLE ROAD)	US 70 (TUNNEL ROAD) TO SR 2285 (CLEAR VISTA LANE). UPGRADE ROADWAY.	HIGHWAY	13	FRENCH BROAD RIVER MPO	U-5837	WILL BE REPRIORITIZED	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	NO CHANGE	
BUNCOMBE	SR 2500 (BLUE RIDGE ROAD)	CONVERT I-40/SR 2500 (BLUE RIDGE ROAD) GRADE SEPARATION TO INTERCHANGE. WIDEN SR 2500 (BLUE RIDGE ROAD) TO THREE LANES FROM US 70 TO SOUTH OF I-40 AND UPGRADE ROADWAY SOUTH OF I-40 TO SR 2713.	HIGHWAY	13	FRENCH BROAD RIVER MPO	I-4409	SCHEDULED FOR DELIVERY	2023	2023	2025	NO CHANGE	
BUNCOMBE	SR 3116 (MILLS GAP ROAD)	US 25 (HENDERSONVILLE ROAD) TO SR 3157 (WESTON ROAD). UPGRADE EXISTING ROADWAY.	HIGHWAY	13	FRENCH BROAD RIVER MPO	U-5834	SCHEDULED FOR DELIVERY	UNDERWAY	UNDERWAY	2024	NO CHANGE	
BUNCOMBE	SR 3116 (MILLS GAP ROAD)	SR 3136 (CANE CREEK ROAD) INTERSECTION. CONSTRUCT ROUNDABOUT.	HIGHWAY	13	FRENCH BROAD RIVER MPO	U-6163	SCHEDULED FOR DELIVERY	2024	2024	2024	NO CHANGE	
BUNCOMBE	SR 3556 (AMBOYROAD/ MEADOW ROAD)	I-240 TO NC 81/SR 3214 (BILTMORE AVENUE). WIDEN TO MULTI-LANES WITH NEW BRIDGE OVER THE FRENCH BROAD RIVER.	HIGHWAY	13	FRENCH BROAD RIVER MPO	U-4739	SCHEDULED FOR DELIVERY	2025	2025	2028	NO CHANGE	
BUNCOMBE	US 25A (SWEETEN CREEK ROAD)	US 25 (HENDERSONVILLE ROAD) TO SR 3116 (MILLS GAP ROAD)	HIGHWAY	13	FRENCH BROAD RIVER MPO	U-2801AA	WILL BE REPRIORITIZED	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	PROJECT UNCOMMITTED	
BUNCOMBE	US 25A (SWEETEN CREEK ROAD)	SR 3116 (MILLS GAP ROAD) TO SR 3081 (ROCK HILL ROAD)	HIGHWAY	13	FRENCH BROAD RIVER MPO	U-2801AB	SCHEDULED FOR DELIVERY	2028	2028	2031	NO CHANGE	
BUNCOMBE	WEAVERVILLE	US 19 BUSINESS (WEAVERVILLE HIGHWAY) AND SR 1740 (NEW STOCK ROAD). CONSTRUCT INTERSECTION IMPROVEMENTS.	HIGHWAY	13	FRENCH BROAD RIVER MPO	U-5973	WILL BE REPRIORITIZED	NOT FUNDED	NOT FUNDED	NOT FUNDED	NO CHANGE	
BUNCOMBE, MADISON	US 25/70	NORTH OF SR 1584 (TILLERY BRANCH ROAD) TO SR 1727 (MONTICELLO ROAD). UPGRADE ROADWAY TO SUPERSTREET.	HIGHWAY	13	FRENCH BROAD RIVER MPO, LAND-OF-SKY RPO	U-6173	WILL BE REPRIORITIZED	NOT FUNDED	NOT FUNDED	NOT FUNDED	NO CHANGE	
MADISON	MARSHALL	US 25/70, SR 1601 (DERINGER DRIVE) TO BEGINNING OF INGLE'S PARKING LOT. CONSTRUCT SIDEWALKS, INSTALL CROSSWALKS, ADA RAMPS, PEDESTRIAN SIGNAL AND PEDESTRIAN REFUGE.	BIKE/PED	13	LAND-OF-SKY RPO	EB-5918	SCHEDULED FOR DELIVERY	N/A	N/A	2024	NO CHANGE	
MADISON	US 25	US 25/70 BUSINESS (NORTH MAIN STREET) TO SR 1143 (BRUSH CREEK ROAD). WIDEN TO MULTI-LANES.	HIGHWAY	13	LAND-OF-SKY RPO	R-5837	WILL BE REPRIORITIZED	NOT FUNDED	NOT FUNDED	NOT FUNDED	NO CHANGE	
MADISON	US 25/70	EAST OF SR 1392 (SKYWAY DRIVE) TO US 25/70 BUSINESS (NORTH MAIN STREET). MODERNIZE ROADWAY.	HIGHWAY	13	LAND-OF-SKY RPO	R-5924	WILL BE REPRIORITIZED	NOT FUNDED	NOT FUNDED	NOT FUNDED	NO CHANGE	

**Division 13, FBRMPO/LOSRPO, Construction Updates, May 2023**

<b>Contract Number</b>	<b>County</b>	<b>TIP#</b>	<b>Route</b>	<b>Location Description</b>	<b>Completion Date</b>	<b>Revised Completion Date</b>	<b>Completion Percent</b>
C204266	Buncombe, Henderson	HO-0002A, I-4700	I-26	I-26 FROM NC-280 (EXIT 40) TO I-40.	4/29/2024	8/7/2024	63.62%
C204406	Buncombe, Burke, McDowell, Mitchell	B-6011, B-6013, B-6014, B-6016	SR-1106, SR-1430, SR-1781, SR-2027	1 BRIDGE IN BUNCOMBE COUNTY, 1 BRIDGE IN BURKE COUNTY, 1 BRIDGE IN MCDOWELL COUNTY, AND 1 BRIDGE IN MITCHELL COUNTY.	10/1/2024	10/22/2024	45.63%
C204407	Buncombe, Burke	B-6015, B-6018	SR-1296, SR-1913	BRIDGE 237 OVER ROCK CREEK ON SR-1913 AND BRIDGE 536 OVER NEWFOUND CREEK ON SR-1296.	6/1/2023	10/26/2023	69.58%
C204467	Buncombe	I-6063	I-40	I-40 FROM MILE MARKER 50 TO MILE MARKER 55.	4/30/2022	6/4/2023	93.57%
C204484	Madison	BR-0032	NC-209	BRIDGE #84 ON NC-209 OVER MEADOW FORK CREEK.	4/29/2024		13.29%
C204709	Madison	I-5831A	I-26	I-26 FROM TENNESSEE STATE LINE TO MILE MARKER 9.	9/1/2024	11/28/2024	9.01%
C204717	Buncombe		US-74	1 SECTION OF US-74 AND 23 SECTIONS OF SECONDARY ROADS.	11/15/2023		20.19%
C204740	Buncombe	B-4442	US-19	BRIDGES #370 AND #373 OVER REEMS CREEK ON US-19/23, US-25, A ND US-70.	3/14/2027		6.67%
C204768	Madison	B-5989	SR-1395	BRIDGE #71 OVER BIG LAUREL CREEK ON SR-1395	11/11/2025		10.08%
DM00311	Buncombe		US-25, US-25A	VARIOUS PRIMARY ROUTES	12/10/2022	12/25/2022	53.43%
DM00323	Buncombe	U-6251A	-	FROM SR-3684 (WALK OFF WAY) TO US-19/23/74A	10/29/2022	10/11/2023	67.13%
DM00327	Madison		SR-1501	OVER BIG PINE CREEK ON SR-1151 (BIG PINE RD)	5/31/2025		0.00%
DM00333	Madison		SR-1127, SR-1559	OVER ROBERTS BRANCH ON SR-1127 (ROBERTS BRANCH RD) AND OVER GABRIEL CREEK ON SR-1559 (LOWER GABRIELS RD)	5/30/2025		0.00%
DM00334	Madison		SR-1330, SR-1336	OVER SPILLCORN CREEK ON SR-1330 (BAKERS CREEK RD) AND OVER W ALNUT CREEK ON SR-1396 (HUNTER CREEK RD)	5/30/2025		4.51%
DM00346	Buncombe		SR-1138	BRIDGE #545 ON SR-1138 (OLD WILSON RD)	4/28/2023		47.43%
DM00350	Madison		SR-1155, SR-1300, SR-1533	BRIDGE #166 ON SR-1533, BRIDGE #134 ON SR-1300, AND BRIDGE #353 ON SR-1155	5/16/2025		37.37%
DM00360	Buncombe		SR-3158	VARIOUS SECONDARY ROUTES	9/15/2023		30.39%
DM00369	Madison		SR-1001, SR-1151, SR-1609, US-25	VARIOUS PRIMARY AND SECONDARY ROUTES	11/15/2023		12.73%
DM00375	Buncombe		SR-368	BRIDGE #368 OVER I-240	3/10/2023	3/25/2023	67.67%
DM00376	Buncombe	SM-5713D	US-25	SR-3503 (OVERLOOK RD) AND US-25 (HENDERSONVILLE RD)	6/10/2023	8/23/2023	31.54%
DM00377	Buncombe, Madison		Various	VARIOUS PRIMARY AND SECONDARY ROUTES	10/27/2023		14.88%
DM00381	Buncombe	I-5885, R-5793IB	NC-146, NC-280, US-25, US-70	VARIOUS	9/29/2023		25.54%
DM00396	Madison, Yancey		-	UNDER SR-1116 (RECTOR CORNER RD) IN MADISON COUNTY AND US-19 W IN YANCEY COUNTY.	8/25/2023		0.00%
DM00398	Buncombe	W-5813A	US-25	US-25 (MCDOWELL ST) AND DOCTOR'S DRIVE	5/25/2023		0.00%