



FBRMPO 2020-2029 TIP Amendments

May 2023

TIP/STIP No.	Jurisdiction/Project Name/Limits	Category	Amendment Description	Funding Type	Current Phase	Funding Amt	FY
BL-0006	Various Pedestrian Improvements within City of Asheville (primarily within school zones)	Non-Highway (Bike & Ped)	TO REFLECT THE LATEST DELIVERY SCHEDULE, DELAY PRELIMINARY ENGINEERING FROM FY 23 TO FY 26 AND CONSTRUCTION FROM FY 25 TO FY 26.	BGDA	Engineering	\$60,000	2026
				Local Match	Engineering	\$15,000	2026
				BGDA	Construction	\$600,000	2026
				Local Match	Construction	\$150,000	2026
BL-0007	Ecusta Rail Trail - Construct Multi-Use Path (Kanuga Rd - US 64/Battle Creek)	Non-Highway (Bike & Ped)	COST INCREASE EXCEEDING \$2 MILLION AND 25% THRESHOLDS	BGDA	Engineering	\$290,000	2023
				Local Match	Engineering	\$73,000	2023
				BGANY	Construction	\$4,470,000	2023
				BGDA	Construction	\$2,318,000	2023
				Local Match	Construction	\$1,737,000	2023
				TADA	Construction	\$160,000	2023
BL-0076	Riceville Road, Improve Sidewalks (US 70 - N of VA Hospital Driveway)	Non-Highway (Bike & Ped)	ADD PROJECT AT THE REQUEST OF THE MPO.	Local Match	Construction	\$208,000	2023
				TADA	Construction	\$830,000	2023



FBRMPO 2020-2029 TIP Amendments

May 2023

TIP/STIP No.	Jurisdiction/Project Name/Limits	Category	Amendment Description	Funding Type	Current Phase	Funding Amt	FY
BL-0078	Ecusta Trail (US 64 - Transylvania County Line)	Non-Highway (Bike & Ped)	ADD PROJECT AT THE REQUEST OF THE MPO.	BGDA	Construction	\$10,467,000	2027
				Local Match	Construction	\$2,616,000	2027
BL-0079	Texas Road Bridge Replacement	Non-Highway (Bike & Ped)	ADD PROJECT AT THE REQUEST OF THE MPO.	BGDA	Construction	\$153,000	2024
				Local Match	Construction	\$38,000	2024
EB-5547B	BLACK MOUNTAIN RIVERWALK GREENWAY (Black Mountain Ave - Into the Oak Trail)	Non-Highway (Bike & Ped)	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, DELAY RIGHT-OF-WAY FROM FY 22 TO FY 23 AND CONSTRUCTION FROM FY 23 TO FY 24.	BGANY	Right-of-Way	\$16,000	2023
				Local Match	Right-of-Way	\$4,000	2023
				BGANY	Construction	\$1,241,000	2024
				Local Match	Construction	\$310,000	2024
EB-5774A	Buncombe County WOODFIN GREENWAY - CONSTRUCT MULTI-USE PATH VIA NC 251 (The Mills at River Side - 2028 Riverside Dr - Silverline Park - 1054 Riverside Dr)	Non-Highway (Bike & Ped)	SEGMENT EB-5774 INTO SEGMENTS A AND B AT THE REQUEST OF THE DIVISION AND MPO.	CRPDA	Right-of-Way	\$1,911,000	2023
				Local Match	Right-of-Way	\$853,000	2023
				TADA	Right-of-Way	\$1,495,000	2023
				BGDA	Construction	\$4,808,000	2025
				Local Match	Construction	\$1,202,000	2025



FBRMPO 2020-2029 TIP Amendments

May 2023

TIP/STIP No.	Jurisdiction/Project Name/Limits	Category	Amendment Description	Funding Type	Current Phase	Funding Amt	FY
EB-5774B	Buncombe County Construct multi-use path via Beaverdam Creek (The Mills at Riverside - 2028 Riverside Dr - NC 25 (Weaverville Hwy)/Woodfin Ave)	Non-Highway (Bike & Ped)	SEGMENT EB-5774 INTO SEGMENTS A AND B AT THE REQUEST OF THE DIVISION AND MPO.	BGDA	Right-of-Way	\$176,000	2025
				Local Match	Right-of-Way	\$122,000	2025
				TADA	Right-of-Way	\$310,000	2025
				BGANY	Construction	\$2,000,000	2026
				BGDA	Construction	\$760,000	2026
			Local Match	Construction	\$690,000	2026	
EB-5821	Reems Creek Greenway - Construct multi-use path (Western edge of Weaverville - Karpen Soccer Fields)	Non-Highway (Bike & Ped)	TO REFLECT THE LATEST DELIVERY SCHEDULE, DELAY PRELIMINARY ENGINEERING FROM FY 23 TO FY 29 AT THE REQUEST OF THE MPO.	BGDA	Engineering	\$480,000	2029
				Local Match	Engineering	\$120,000	2029
EB-5823	Bent Greek Greenway (Hominy Creek River Park - Western NC Farmer's Market)	Non-Highway (Bike & Ped)	TO REFLECT THE LATEST DELIVERY SCHEDULE, DELAY PRELIMINARY ENGINEERING FROM FY 23 TO FY 29 AT THE REQUEST OF THE MPO	BGDA	Engineering	\$320,000	2029
				Local Match	Engineering	\$80,000	2029



FBRMPO 2020-2029 TIP Amendments

May 2023

TIP/STIP No.	Jurisdiction/Project Name/Limits	Category	Amendment Description	Funding Type	Current Phase	Funding Amt	FY
EB-5831	Coxe Ave - Improve bicycle & pedestrian infrastructure (Patton Ave - Short Coxe Ave)	Non-Highway (Bike & Ped)	TO REFLECT THE LATEST DELIVERY SCHEDULE, DELAY PRELIMINARY ENGINEERING FROM FY 22 TO FY 23.	BGDA	Engineering	\$420,000	2023
				Local Match	Engineering	\$180,000	2023
				TADA	Engineering	\$300,000	2023
				BGDA	Right-of-Way	\$240,000	2024
				Local Match	Right-of-Way	\$60,000	2024
				BGANY	Construction	\$76,000	2025
				BGDA	Construction	\$1,247,000	2025
				Local Match	Construction	\$332,000	2025
				BGANY	Construction	\$3,893,000	2026
				Local Match	Construction	\$973,000	2026
				BGANY	Construction	\$3,037,000	2027
				Local Match	Construction	\$759,000	2027
				BGANY	Construction	\$546,000	2028
Local Match	Construction	\$137,000	2028				
EB-5945	Champion Drive - Construct multi-use path. (North Canton Rd - Thickety Rd)	Non-Highway (Bike & Ped)	TO REFLECT THE LATEST DELIVERY SCHEDULE, DELAY RIGHT-OF-WAY FROM FY 22 TO FY 23.	BGDA	Right-of-Way	\$307,000	2023
				Local Match	Right-of-Way	\$77,000	2023



FBRMPO 2020-2029 TIP Amendments

May 2023

TIP/STIP No.	Jurisdiction/Project Name/Limits	Category	Amendment Description	Funding Type	Current Phase	Funding Amt	FY
EB-5946	Town of Mills River - Construct Multi-Use Path (NC 280, French Broad River - NC 191 (Haywood Rd))	Non-Highway (Bike & Ped)	TO REFLECT THE LATEST DELIVERY SCHEDULE, DELAY PRELIMINARY ENGINEERING FROM FY 23 TO FY 26.	Local Match	Engineering	\$75,000	2026
				TADA	Engineering	\$300,000	2026
HL-0013	9th Street - Replace Bridge 100522	Highway & Intersection	TO ALLOW ADDITIONAL TIME FOR RIGHT-OF-WAY ACQUISITION, DELAY CONSTRUCTION FROM FY 23 TO FY 24.	BGANY	Right-of-Way	\$96,000	2023
				Local Match	Right-of-Way	\$24,000	2023
				BGANY	Construction	\$288,000	2024
				BGDA	Construction	\$256,000	2024
				Local Match	Construction	\$136,000	2024



FBRMPO 2020-2029 TIP Amendments

May 2023

TIP/STIP No.	Jurisdiction/Project Name/Limits	Category	Amendment Description	Funding Type	Current Phase	Funding Amt	FY
U-5616	FRENCH BROAD RIVER METROPOLITAN PLANNING ORGANIZATION PLANNING (PL) SUPPLEMENT.		Increase fy 24 funding at the request of the MPO	BGDA	Planning	\$587,000	2020
				Local Match	Planning	\$147,000	2020
				BGDA	Planning	\$250,000	2021
				Local Match	Planning	\$63,000	2021
				BGDA	Planning	\$306,000	2022
				Local Match	Planning	\$76,000	2022
				BGDA	Planning	\$250,000	2023
				Local Match	Planning	\$63,000	2023
				BGDA	Planning	\$312,000	2024
				Local Match	Planning	\$78,000	2024
				BGDA	Planning	\$250,000	2025
				Local Match	Planning	\$63,000	2025
				BGDA	Planning	\$250,000	2026
				Local Match	Planning	\$63,000	2026
				BGDA	Planning	\$250,000	2027
				Local Match	Planning	\$63,000	2027
				BGDA	Planning	\$250,000	2028
Local Match	Planning	\$63,000	2028				
BGDA	Planning	\$250,000	2029				
Local Match	Planning	\$63,000	2029				



FBRMPO 2020-2029 TIP Amendments

May 2023

TIP/STIP No.	Jurisdiction/Project Name/Limits	Category	Amendment Description	Funding Type	Current Phase	Funding Amt	FY
U-5839	US 276 (RUSS AVENUE) - Upgrade Corridor (US 23/74 - US 23 Business (Main St))	Highway & Intersection	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, DELAY CONSTRUCTION FROM FY 23 TO FY 24.	T	Build NC ROW	\$186,000	2023
				T	Engineering	\$222,000	2023
				T	Build NC ROW	\$186,000	2024
				T	Engineering	\$222,000	2024
				T	Construction	\$243,000	2024
				T	Build NC ROW	\$186,000	2025
				T	Engineering	\$222,000	2025
				T	Construction	\$9,848,000	2025
				T	Build NC ROW	\$186,000	2026
				T	Engineering	\$222,000	2026
				T	Construction	\$8,739,000	2026
				T	Build NC ROW	\$186,000	2027
				T	Engineering	\$222,000	2027
				T	Construction	\$5,770,000	2027
				T	Build NC ROW	\$186,000	2028
T	Engineering	\$222,000	2028				
T	Build NC ROW	\$186,000	2029				
T	Engineering	\$222,000	2029				
T	Build NC ROW	\$930,000	Post				
T	Engineering	\$1,110,000	Post				



FBRMPO 2020-2029 TIP Amendments

May 2023

TIP/STIP No.	Jurisdiction/Project Name/Limits	Category	Amendment Description	Funding Type	Current Phase	Funding Amt	FY
W-5213G	SR 2002 (RICEVILLE ROAD), US 70 TO SR 2419 (BULL CREEK ROAD) NEAR HAW CREEK. (Us 70 - SR 2419 (Bull Creek Road))	Highway & Intersection	ADD PROJECT BREAK AT THE REQUEST OF THE TRANSPORTATION MOBILITY AND SAFETY DIVISION.	HSIP	Construction	\$1,225,000	2023